10/21/2026

Notes:

- Timothy modified Gunnika's code to run in one month blocks → 19 minutes to run full code
    - Output to .csv and save it
- Load data: This weekend
    - Timothy = Load Mongo
    - Gunnika = Load SQL
    - Peter = Brainstorm Queries
- Important to choose correct relational and document-oriented schemas / layouts
    - MongoDB more relationship based → Timothy and Peter work together to align MongoDB layout with the queries that'll be asked
    - SQL more separate out the entities and relationships

To-Do

Person	Tasks	Deadline
Timothy	1. Output df to csv → upload to GitHub 2. Load csv into MongoDB	Weekend of October 31 / November 1
Peter	1. Brainstorm queries 2. Potentially coordinate with Timothy on structure of MongoDB Model	Weekend of October 31 / November 1
Gunnika	1. Load csv into SQL	Weekend of October 31 / November 1

11/09/2026

- SQL code is complete, but needs to be tested.
- Research has been conducted on the differences between MongoDB and SQL schemas.
    - Go to TA's office hours for more assistance with fleshing out the final design.
- Since SQL code is mostly finished and MongoDB code only needs adaptations to align with this final schema, queries are the current priority.
- Along with the code, writeups on schema design need to be written. SQL writeup is complete, and MongoDB writeup is TBD.
- The team will aim to submit the project by 11/20.

Person	Tasks	Deadline
Timothy	1. Meet with TA 2. Finish up MongoDB schema / code	Schema by 11/10 Final Code by 11/16
Peter	1. Finish queries	Queries by 11/11
Gunnika		